

THE RESORT RESIDENCES AT
AZURENORTH

SAN FERNANDO, PAMPANGA

Project Site Update November 2017

***Azure North Residences
Site Updates as of November 2017***

General bored piling foundation works for Monaco, the first of three residential towers in Azure North, is ongoing and targeted for completion in January 2018. Ground floor works will commence shortly thereafter.

Bored piling works for Bali, the second tower, has started this month with a completion target of March 2018.

The third tower, Barbados, will start its bored piling works in 2019.

Completion target for both Monaco and Bali is 2019, including the first phase of the amenities that covers the Clubhouse and Beach Pool. Barbados is targeted for completion in 2021 together with the man-made beach, lap pool, wave pool and other amenities. Century is improving the amenities on top of the original design to include new and improved features.

Earth-filling works also continue in other parts of the Azure North site.

Azure North Residences
Site Photos as of November 2017



Bored piling foundation works on site

Azure North Residences
Site Photos as of November 2017



Bored piling foundation works on site

Azure North Residences
Site Photos as of November 2017



Bored piling foundation works on site and the staging area for construction